SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:07 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 344 Const Calendar Day: 346 Date: 16-May-2013 Thursday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 - 62
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Diary:
Work description.

05/16/2013
Diary Thursday May 16, 2013

The painters are continuing the paint work of the split collars and suspender brackets after necessary
washing and applying the anti rust paint at the damaged spots before the final paint. The painting is being
completed from the west toward the East for both the W-line and E-line. The painters are involved in
preparing the West end of the North side main cable for painting.

The Painters are painting the suspender cable separators and cable clamps at the top of the suspender
cables by the help of a man lift.

Other non- related cable work:

The painters continued working on the barriers, removing stains, applying anti rust paint and making them
ready for partial painting, only the ends at the present time. The painting of the split collars and suspender
brackets are being continued after applying initial antirust paint at the suspender brackets.

The ABF crews are continuing installing the back plate of the barriers for both the E-Line and W-line.

The ABF crews are continuing to disassemble the W2 falsework of the South side segment, and installing
the lowering beam and jack assembly in order to lower the W2 falsework of the North side.

Two ABF crews are involved in the disassembly of the erection tower and it is expected to remove the

No arrangement for removal of the erection tower piles for today.

The ABF subcontractor involved in putting the polyester concrete overlay on the bike path had no activity
today.

The last segments of the bike path at the East end were installed and the barriers were not installed at the
East end completely especially at the Hinge A which requires special barriers.

Prepared by: Abbas Iranmanesh

remaining pieces up to deck level today and continue the erection tower disassembly below the deck level.
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